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Report Type: All tems Date: 6/21/2017

Project: MMM%:. SC Aircraft Maintenance Hanger at Marine Corps Air TotalItems: 3

Log: G Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section Item#t Description Supplier or. Date from  Date from  Reviewby  Reviewby  Returnto  Action B--C Days
Manufacturer  Sub Carothers  Cons Arch Sub Open

019113.0025 019113.002  Transmittal #654.1 Resubmittal of MEP Southeast  06/08/2017 06/14/2017 Cons 13

General 5-4 Transmittal #654 General commissioning

Commisioning requirements for construction

Requirements For commissioning plan, prefunctional

Construction checklists, and FPTs

211313.0020 Wet- 211313002  Transmittal #169.4 As-built shop drawings Premier Fire 05/30/2017 06/08/2017 Cons 22

Pipe Sprinkler 0-9 and calculations

Systems, Fire

Protection

263213.0020 Single  263213.002 Transmittal #670 Single Operation TEXCAP 05/02i2017 06/14/2017 Cons 50

Operation Generator ~ 0-7 Generator Sets Training Plan

Sels
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